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The purposes of this amendment are as follows:

1. Clause B.2, COST AND FEE, is hereby revised as follows:

a.

b.

The asterisk and the note in Section B.2.1.a are deleted and replaced with
footnote number 1.

The asterisk and the note in Section B.2.2.a are deleted and replaced with
footnote number 2.

The asterisk and the note in Section B.2.2.b are deleted and replaced with
footnote number 3.

The asterisk and the note in Section B.2.3.a are deleted and replaced with
footnote number 4.

The asterisk and the note in Section B.2.4.a are deleted and replaced with
footnote number 5.

The asterisk and the note in Section B.2.5.a are deleted and replaced with
footnote number 6.

The milestone entitled “3 - Deactivation, Decontamination, and Disposition
of the Balance of Site Facilities in accordance with Completion Criteria
established in Section B.2.6.¢.iii” in Table 1 — Milestones, Completion
Dates and Schedule Incentive Fee Amounts is deleted and replaced with
“3 — Demolition and Removal of the Main Plant Process Building (MPPB)
and the Vitrification (Vit) Facility in accordance with Completion Criteria
established in Section B.2.6.e.iil.” '

The milestone entitled “4 - Demolition and Removal of the Main Plant
Process Building (MPPB) and the Vitrification (Vit) Facility in accordance
with Completion Criteria established in Section B.2.6.e.iv” in Table 1 —
Milestones, Completion Dates and Schedule Incentive Fee Amounts is
deleted and replaced with “4 — Complete all work described in the
Performance Work Statement in accordance with Completion Criteria
established in Section B.2.6.e.iv".

The milestone reference in Footnote “h” in “Table 1 - Milestones,
Completion Dates and Schedule Incentive Fee Amounts” is changed from
Milestone 1” to Milestone “4”.

The following is added as B.2.6.d.i:

The Total Contract Maximum Fee shall equal 12% of the Total
Contract Target Cost specified in Section B.2.2.a.

The following is added as the second sentence of Section B.2.6..ii.3
“Completion”;

All waste without a pathway for disposal shall be safely and cost
effectively stored on-site for the duration of the contract.

Section B.2.6.e.iii is replaced with the following:
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iii. Milestone 3

(1) Title: Demolition and Removal of the Main Plan Process
Building (MPPB) and the Vitrification (Vit) Facility

(2) Description: The Contractor shall demolish the MPPB and
the Vit Facility, and complete waste management activities
for all waste streams in accordance with the Performance
Work Statement (PWS).

The Contractor shall be responsible for all planning,
coordination, management and labor necessary to demolish
the MPPB and Vit Facilities and obtain regulatory and DOE
approval of the demolition plan(s) as needed. All waste
management activities shall be completed in accordance the
PWS. The Contractor shall provide a schedule and detail of
activities for accomplishing work required to complete this
milestone.

Contractor shall be responsible for completion of all actions
required to accomplish the work described herein including
but not limited to obtaining all licenses, permits, approvals,
etc. necessary to accomplish work for this milestone activity,
as well as identification and resolution of impediments and
obstacles to successful completion of the milestone.

(3) Completion: For the MPPB and Vit Facility demolition, the
incentive is considered complete when all of the following
conditions have been met:

(a) Structures, equipment, debris, and waste has been
removed;

(b) Piping and conduit into and out of the remaining
foundation below the nominal 100 +/- 3-ft reference
elevation has been isolated;

(c) All waste resulting from work under this incentive that
has a path for disposal has been properly disposed of off
site at a DOE approved facility;

(d) All waste without a pathway for disposal for storage has
been properly characterized and packaged and stored in
existing on-site storage facilities;

(e) All approvals for permits required for demolition have
been received and provided to DOE,

(f) All characterization data has been validated and provided
for review;
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(g) Storm water and ground water are prevented from
entering or exiting the remaining structure; and
(h) A final report is provided and accepted by DOE
containing at a minimum the completion documents list

All activities shall be completed by [completion date to be
proposed by Offerer and inserted at time of contract
award]. _

Note: Evidence of waste shipment is NOT evidence of
completion - only evidence that the waste has been
accepted at the receiver site is proof of completion. For
waste where liability is attached until final disposal is
complete, the only acceptable proof of completion is actual
disposal records.

(4) Completion Documents List: The Contractor shall provide
a final report to DOE documenting the following information
(if applicable to this incentive):

(a) Costs, manpower, resources, and schedules used to
complete the Milestone;

(b) Activities conducted to complete the Milestone;

(c) Revised facility/site drawings and documentation of utility
re-routing and isolations or operability;

(d) Lessons learned and issue resolution;

(e) Waste volumes removed, processed, repackaged,
stored, shipped, and disposed;

(f) Container data records and disposal facility receipt
documentation; :

(g) Radiological Characterization Surveys of the remaining
structures after Contract demolition activities are
complete; and

(h) Copies of approved permits.

(5) Technical Boundary Conditions: All work will be
performed in conformance with procedures governing
demolition and waste packaging, characterization, storage
and/or shipping and disposal; as well as any other applicable
procedures and contract requirements.

(6) Assumptions: The work associated with the activity shall be
completed in accordance with contract terms and conditions,
full compliance with ISMS and ES&H requirements.

m. Section B.2.6.e.iv is replaced with the following:
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iv. Milestone 4
(1) Title: Completion of Performance Work Statement

(2) Description: Contractor shall complete all activities as
described in the Performance Work Statement. In addition
to Milestones 1, 2, and 3 above, the Contractor shall
decontaminate, characterize and RCRA clean close the
Remote Handled Waste Facility, deactivate, decontaminate,
and disposition the BOSF; take necessary actions to
stabilize Lagoon 3; characterize the content of Tank 8D-4;
and characterize, process, package, ship and dispose of all
Contractor-generated waste in accordance with the
Performance Work Statement. The Contractor shall be
responsible for completion of all actions required to
accomplish the work described herein including but not
limited to obtaining all licenses, permits, approvals, etc.
necessary to accomplish work to complete this milestone, as
well as identification and resolution of impediments and
obstacles to successful completion of the milestone.

(3) Completion: The Milestone is considered complete when all
contract requirements associated with Performance Work
Statement have been met. All activities, associated with
performance under this Milestone, including waste disposal
must be met. The Contractor will dispose of all Contractor-
generated waste at an approved, off-site, permitted disposal
facility. All physical activities shall be completed prior to the
end of the contract period. [Note: Evidence of waste
shipment is NOT evidence of completion - only evidence
that the waste has been accepted at an appropriate receiver
site is proof of completion.] For waste where liability is
attached until final disposal is complete, the only acceptable
proof of completion is actual disposal records. All activities
shall be completed no later than [completion date to be
proposed by Offerer and inserted at time of contract
award].

(4) Completion Documents List: On a monthly basis, the
Contractor shall transmit a report to DOE that identifies the
number of BOSF structures removed from the facility, BOSF
inventory remaining onsite, amount and type of waste
prepared for shipping, the amount (and volume) of packages
shipped off site for disposal, issues encountered, and
lessons learned regarding this activity. The monthly report
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will be transmitted as part of routine operations. A final
report will be provided after documentation is received
confirming final off site disposal of all of waste documenting
the final data roll-up from the monthly reports, and the cost,
schedule, manpower and resources used to complete this
activity. A final report will be provided to DOE within 15 days
of the Contractor’s declaration that all field work associated
with this Milestone has been completed. The report will
detail all of the work accomplished by the Contractor in
completion of work under and associated with this Milestone.
At a minimum, the report will contain and address:
a) Revised facility/site drawings and documentation of
utility re-routing and isolations or operability;.
b) Waste volumes removed, processed, repackaged,
stored, and shipped; .
c) Container data records and disposal facility receipt
documentation;
d) Environmental Monitoring Reports (e.g. air
monitoring) resulting from environmental compliance
monitoring; and :
d) Radiological Surveys (post demolition
contamination and dose rate) for the facility footprints
including exposed building slabs and foundations.
In addition, the Contractor shall provide certification from the
New York State Department of Environmental Conservation
that the RHWF has been RCRA clean closed; the Contractor
shall provide a report evaluating of the stability of Lagoon 3
and the Contractor shall provide a characterization report of
Tank 8D-4.

(5) Technical Boundary Conditions: The work will be
performed in conformance with approved procedures
governing building demolition, waste packaging,
characterization, storage and/or shipping and disposal.

(6) Assumptions: The work associated with the activity shall be
completed in accordance with contract terms and conditions,
full compliance with ISMS and ES&HQ requirement.

n.. The milestone entitled “3 - Deactivation, Decontamination, and Disposition
of the Balance of Site Facilities in accordance with Completion Criteria
established in Section B.2.6.e.iii” in the table used in the “Example
Schedule Incentive Fee Calculation” is deleted and replaced with “3 —
Demolition and Removal of the Main Plant Process Building (MPPB) and
the Vitrification (Vit) Facility in accordance with Completion Criteria
established in Section B.2.6.e.iii.
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0. The milestone entitled “4 - Demolition and Removal of the Main Plant
Process Building (MPPB) and the Vitrification (Vit) Facility in accordance
with Completion Criteria established in Section B.2.6.e.iv” in the table
used in the “Example Schedule Incentive Fee Calculation” is deleted and
replaced with “4 — Complete all work described in the Performance Work
Statement in accordance with Completion Criteria established in Section
B.2.6.e.iv".

p. Adjustment 2 of the "Example Cost Incentive Fee Calculation” is replaced
with the foliowing:

Adjustment 2 - Cost Performance above 110% of Target Cost:

Step 1: $16,000,000 - $15,520,000 = $480,000 (UNEARNED
Schedule Incentive Fee) _
Step 2: ($480,000 x 50%) + (110% x 400,000,000) = $440,240,000
Step 3: 50% x ($440,240,000 — (110% x 400,000,000)) = $120,000
downward adjustment

g. The following are added as Sections B.2.7 and B.2.8:

7. Provisional Fee Payment

a,

Payments of provisional schedule incentive fee and cost incentive fee
will be made once per quarter during the contract performance period.

A provisional schedule and cost incentive fee payment schedule will be
unilaterally established by the Contracting Officer and based on the
successful completion of interim milestones contained in the
Contractor’s approved "Project Baseline Documents” as specified in
Attachment J-3 of the contract. The payment schedule will be
established no later than 30 days after the approval of the Contractor's
approved “Project Baseline Documents” as specified in Attachment J-3
of the contract.

Each payment shall be limited to the following:

(The sum of the Total Target Schedule Incentive Fee specified in
Section B.2.3.a and Total Target Cost Incentive Fee specified in
Section B.2.4.a) divided by the total number of quarters in the contract
performance period.

Partial quarters will be prorated.

Provisional payment of award fee is described in Section B.2.c.v of the
contract.
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8. Final Fee Determination

a. The final fee determination will be calculated by the Contracting Officer
when the Contractor has completed all activities included in the
Performance Work Statement and in accordance with Section B.2. The
final fee payment will be the difference between the final fee
determination minus the sum of quarterly provisional fee payments and
award fee payments made during the period of the contract.

b. If the sum of quarterly provisional fee payments and award fee
- payments made during the period of the contract is greater than the
overall fee that is calculated by the Contracting Officer in his/her final -
fee determination, the Contractor shall reimburse the amount of fee
already paid that is greater than that earned and shall pay interest to
DOE in accordance with the prevailing Treasury rate(s) in effect at the
time the payments were made.

2. Section C.5.0, HIGH LEVEL WASTE CANISTER STORAGE, is revised to read as
follows:

C.5.0 HIGH LEVEL WASTE CANISTER STORAGE
- High Level Waste Canister Relocation
OBJECTIVE

The Contractor shall be responsible for the safe efficient removal and relocation
of 275 Vitrified High Level Waste (HLW) Canisters, two evacuated canisters,
spent nuclear fuel debris from the HLW Interim Storage Facility [former Chemical
Process Cell in the Main Plant Process Building (MPPB)], and other HLW forms
as may be applicable, to a new Canister Interim Storage System.

SCOPE .

The Contractor shall design, construct and operate a HLW Canister Interim
Storage System. The system shall be located on the south plateau of the
WVDP. The Contractor shall design and construct necessary MPPB egress
pathways, move and safely store the canisters in a system and configuration
such that the canisters may be stored and maintained for a minimum of 50 years
without system modification. At the end of the long-term storage period, the
canisters shall be in a condition that allows for immediate off-site shipment to a
federal repository. The Contractor shall provide a canister over-pack used in
storage that is capable of being mated to any current Spent Nuclear Fuel
shipping cask without the need for repackaging. The Spent Nuclear Fuel
shipping cask and canister overpack shall have or be capable of having a U.S.
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Nuclear Regulatory Commission (NRC) (10 CFR 71) or DOE Certificate of
Compliance for HLW shipping. The canister storage design shall use any dry
cask system similar to technology currently used to store Spent Nuclear Fuel
from operating electric generating utilities in dry-cask systems. The Contractor
shall provide a Documented Safety Analysis in order o obtain both DOE and
NRC Safety Evaluation Reports.

The design shall take into account the physical and radiological characteristics of
the vitrified HLW canisters, as well as the characteristics of the evacuated
canisters, and other wastes or nuclear materials requiring storage and

disposal. The design shall provide for the future need to remove the canister
over-packs from storage, load them directly into a shipping cask having a DOE or
NRC Cettificate of Compliance, and to safely and efficiently ship them.

The Contractor shall be responsible for designing and making all modifications
necessary to existing facilities, (e.g., the Main Plant Process Building, the Load-
In/Load-Out Facility, site roadways) to accomplish the relocation of the
designated waste forms.

All waste generated in the performance of this scope shall be characterized,
processed, and packaged. All Transuranic (TRU) waste shall be packaged in
accordance with the Waste Acceptance Criteria and the contact handled TRU
and remote handled TRU packaging instructions for the Waste Isolation Pilot
Plant. All waste with a pathway for disposal shall be shipped and disposed at an
approved disposal facility. The Contractor shall avoid generating waste that
does not have a pathway for disposal.

3. The language under “SCOPE" in Section C.6.1, MAIN PLANT PROCESS BUILDING
DEMOLITION AND REMOVAL, is revised to read as follows:

The Contractor shall dismantle and remove the portions of the Main Plant
Process Building (MPBB) and associated facilities, including but not limited to
Utility Room, Utility Room Expansion, Plant Office Building, and Load-In/Load-
Out Facility, to the nominal 100 +/-3-ft reference elevation.

4. The last sentence of the second paragraph under “SCOPE" in Section C.9.0,
WASTE MANAGEMENT AND NUCLEAR MATERIALS, is revised to read as follows:

The Contractor may be required to direct contact handle the waste (i.e. contact-
handled (CH)} or the Contractor may be required to handle the waste utilizing
remote handied methods (i.e. remote-handled (RH)).

5. The following revisions were made to Section C, Attachment C-2, FACILITY
DESCRIPTION AND STATUS:
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Applicable
Performance
Contract Contract End Work
Current Previous Starting State Statement
Facility Use Use Point Section
Process Building No change No change Revised to No change No change
{including RCRA “Decontaminated
interim status units: with some
High Level Waste equipment,
Interim Storage piping, and ofther
Facility and systems in place”
Anaiytical &
Process Chemistry
Hot Cells)
MSM Repair Shop | No change No change No change No change Revised to
C.6.1
Contact Size No change No change No change No change Revised to
Reduction Facility C.6.1
(CSRF)
Formerly: MSM
Decontamination
Room.
Fire Pumphouse & | No change No change No change Revised to Revised to
Storage Tank “Operational” | C.2.1
Laundry Room No change No change No change No change Revised to
‘ C.6.1
Emergency Vehicle | No change No change No change No change Revised to
Shelter C.6.1
Canstruction and No change No change No change No change Revised to
Demolition Debris . c.21
Landfill (CDDL)
Rail Spur No change No change No change No change Revised to
c.21
Warehouse Revised to Revised to No change No change No change
Extension Staging “Equipment | "Temporary :
Area or Waste and used storage of
Management products hazardous
Staging Area storage. wastes (90-
(WMSA) House day), and
industrial universal
wastes” waste”
Meteorological No change No change No change No change Revised to
Tower . C.21
Security Gatehouse | No change No change No change No change Revised to
and Fences C.21
Live Fire Range No change No change No change No change Revised to
C.21
Designated No change No change No change No change Revised to
Roadways C.21
Dams and No change Ne change No change Nochange -| Revised to
Reservoirs (Lakes) c.21
North Plateau No change No change No change No change Revised to
Groundwater c66

Recovery System
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(Pump & Treat)

PTW Soil
Containment

No change

No change

No change

Operational
(Passively
draining
contained
soils; active
transfer of
collected
liquids)

No change

6. In Section C, Attachment C-2, FACILITY DESCRIPTION AND STATUS, Electrical
Substations and Switch Station has been deleted:

Applici
Current Contract Perform
. Current Previous | Facility | RCRA | Facility . Contract Wor
Facility Use Use Type | Status | Construction Starting End State Staterr
Point Secti
Electrical Power Power industrial | n.a. Power to NP | Operational | Structures C66
Substations | distribution | distribution supplied by removed (or
and Switch | and and 34.5 kV relocated if
Station control control National Grid necessary fo
loop system. support
Two continuing
independent infrastructure
lines supply neads);
switching Foundations
station on NP, adjacent to
one from the MPPB
Angola, NY remain
and one from
Machias, NY.
Power is
stepped down
to 480V or
lower to
supply site
needs by
multiple
substations
and
transformers
located
adjacent to
WVDP
facilities.
Older

systems are
vintage 1960.
Spare supply
of OEM parts
generally
exhausted.
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Equipment
and
construction
include 3-
gang
switches,
fused

I disconnect

switches, oil
circuit
breakers, trip
coils
transformers,
steel-framed
dead end
structures,
and
reinforced
concrete
foundations,
etc..

Lake pumps,
RTS DC,
RHWEF, NDA,
and site
perimeter
monitoring
stations
facilities '
obtain power
from separate
National Grid
4,800V -
480V rural
system.

And the following Section C, Attachment C-2, FACILITY DESCRIPTION AND STATUS,
Electrical Substations and Switch Station has been added:

Applici
Current Contract Perform
. Current Previous | Facility | RCRA | Facility . Contract Wor
Facility Use Use Type Status | Construction ?tqrtmg End State Staten
oint Secti
North - Power Power Industrial | n.a. Power to NP | Operational | Operational | C.2.4
Plateau distribution | distribution supplied by
{a.k.a the { and and 34.5 kv
Niagara conirol control National Grid
Mohawk loop system.
Power Two
Corp. independent
substation) lines supply
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substation
and the
Siemens-
Allis
substation
(30-Us-2A
& 2B

switching
station on
NP; one from
Angola, NY
and one from
Machias, NY.
Power is
stepped down
fo 480V or
lower to
supply site
needs by
multiple
substations
and
{ransformers
located
adjacent to
WVDP
facilities.
Older
systems are
vintage 1960.
Spare supply
of OEM parts
generally
exhausted.
Equipment
and
construction
include 3-
gang
switches,
fused
disconnect
switches, oil
circuit
breakers, trip
coils
transformers,
stesl-framed
dead end
structures,
and
reinforced
concrete
foundations,
elc..

The Siemens-
Allis
Substation
(30-US-2A &
28}, services
the
Permanent
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Ventilation
System
Building

Lake pumps,
RTS DC,
RHWF, NDA,
and site
perimeter
monitoring
stations
facilities
obtain power
from separate
National Grid
4,800V -
480V rural
system.

Vitrification
Test
Facility
Substation
{30-US-4)

Power
distribution
and
control

Power
distribution
and
control

Industrial

n.a.

Older
systems are
vintage 1960.
Spare supply
of OEM parts
generally
exhausted.
Equipment
and
construction
include 3-
gang
switches,
fused
disconnect
switches, oil
circuit
breakers, trip
coils
fransformers,
steel-framed
dead end
structures,
and
reinforced
concrete
foundations,
elc..

The
Vitrification
Test Facility
Substation
(30-US-d) is
located east
of the
Shipping
Depot

Operational

Structures
removed {or
relocated if
necessary to
support
continuing
infrastructure
needs)

C68
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Main Plant | Power Power Industrial | n.a. Older Operational | Struclures C.6.1
Unit distribution | distribution systems are removed (or
Substation | and and vintage 1960, relocated if
(a.k.a. Main | control control Spare supply necassary to
Plant of OEM parts support
Swilchgear) generally continuing
(30-U3-1), exhausted. infrastructure
and the Equipment needs);
Utility and Foundations
Room Area construction adjacent to
Unit include 3- the MPPB
Substation gang remain
(30-U3-3). switches,
fused
disconnect
switches, oil
circuit

breakers, trip
coils
transformers,
steel-framed
dead end
structures,
and
reinforced
concrete
foundations,
etc..

7. The due date/frequency for Deliverable 48 in Section J, Attachment J-3, entitled
“Contractor Benefits Program” is revised to “Within 30 days of contract award date and
updated as necessary.”

8. The due date/frequency for Deliverable 64 in Section J, Attachment J-3, entitled

“Project Performance Report” is revised to “Monthly, by the 15™.”

9. Section (f) of Provision L.2, PROPOSAL PREPARATION INSTRUCTIONS —
GENERAL, is revised to read as follows, hereby excluding the Offeror's Critical Path
Schedule and Parts A and B of the Experience and Past Performance Reference
Information Form from the page count for Volume Il — Technical Proposal:
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() Page Count Exceptions. Every page of the Volume Il — Technical Proposal
shall be counted towards the page limitation, including attachments,
appendices and annexes, except for the Table of Contents, Title Pages,
Glossary, Dividers/Tabs, Blank Pages, Cross-Reference Matrix, Critical Path
Schedule, Key Personnel Resumes, Key Personnel Letters of Commitment,
Experience and Past Performance Reference Information Form (Parts A and
B), List of Terminated Contracts, and ESH&QA Past Performance Form.
Past Performance Evaluation Forms are submitted by the references
separately and thus are not included in the Volume 1l page limitation.

10. Section (j) of Provision L.5, PROPOSAL PREPARATION INSTRUCTIONS - VOLUME
l1l: COST AND FEE PROPOSAL has been revised as follows to incorporate additional
DOE Provided Costs for Dam and Spillway Repairs (WBS 2.1.1), Permeable Treatment
Wall Management (WBS 3.0), and NRC-Licensed Disposal Area (NDA) Protection (WBS
8.1):

(i) DOE Provided Costs. For proposal preparation purposes, the Offeror shall use
the amounts provided by DOE for proposed costs for all activities directly associated
with the following WBS areas:

»  Support to DOE (WBS 1.3.3.2) — Total cost of $1,893,488 for all scope.
Annualized cost of $250,000 for FY11 (Year One) and escalated at 2.8%
for subsequent years. Cost breakdown is as follows:

o Office and Information Services — Cost assumption for office area
at the Ashford Office Complex (AOC) of 8,000 square feet at an
annualized cost of $156,000 beginning in FY11 (Year One) and
escalated at 2.8% for subsequent years. Cost assumption for
Office and Information Services activities at an annualized cost of
$212,000 for FY11 (Year One) and escalated at 2.8% for
subsequent years.

o Energy Employees Occupational Injury Compensation Program Act
(EECICPA) — EEOICPA support activities are provided by DOE at
an annualized cost of $13,000 for FY11 (Year One) and escalated
at 2.8% for subsequent years,

o Radiological Assistance Program (RAP) — Cost assumption of $0
for RAP support activities as any potential RAP activities will be
separately funded by National Nuclear Security Administration
(NNSA).

o Expanded Public Participation — Annualized cost of $25,000 for
FY11 (Year One) and escalated at 2.8% for subsequent years.

o Studies Related to Determination of Phase 2 Decision — Cost
assumption of $0, as a proposal will be requested by DOE for any
studies determined to be necessary.
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Support to Other DOE Contractors (WBS 1.4) — Total cost of $757,395 for
all scope. Annualized cost of $100,000 for FY11 (Year One) and
escalated at 2.8% for subsequent years.
Pensions (WBS 1.5) — Total cost of $32,916,667 for all scope.
Annualized pension cost of $5,000,000 beginning in FY12 (Year Two),
with no escalation increases for subsequent years. All other employee
benefit costs for incumbent employees are captured through the fringe
benefit rate.
Permeable Treatment Wall (PTW) Management (WBS 3.0) — Total cost of
$166,627. Annualized cost of $22,000 for FY11 (Year One) and
escalated at 2.8% for subsequent years, with 75% of the costs allocated
to WBS 3.1 and 25% of the costs allocated to WBS 3.2.
Dam and Spillway Repairs (WBS 2.1.1) — Total cost of $1,999,524 (or
annualized cost of $66,000 per year for FY11 [Year One] escalated at
2.8% for subsequent years) for only the following scope included under
Section C.2.0 of the PWS:

o The Contractor shall repair the reservoir, emergency spillway and
dam system to ensure full functioning of the site water system,
ensure integrity of the WNYNSC Class 1 railroad line supported by
the dams, and eliminate overtopping of the dams. Improvements
should be designed to ensure continued functioning of the system
for 20 years. Such repair may entail dredging of the channel
connecting the two reservoirs; repair of access road drainage
features and dam groin areas; restoration of the emergency
spiliway; repair of the outfall and intake for the 18ft culvert including
headwall reinforcement; and design and installation of erosion
control improvements to prevent erosion of the spiliway toe,
effusion of the outfall area, and erosion or scouring damage of any
other susceptible areas. All designs shall be approved by DOE and
NYSERDA prior to implementation.

Site Utility Services (WBS 2.4) — Total cost of $6,619,295 for all scope.
The cost breakdown by year is $352,080 for FY11, $1,408,318 for FY12,
$1,387,602 for FY13, $1,226,042 for FY14, $1,012,921 for FY15,
$606,316 for FY16, $530,010 for FY17, and $96,006 for FY18.
Permeable Treatment Wall (PTW) Management (WBS 3.0) — Total cost of
$166,627 for all scope. Annualized cost of $22,000 for FY11 (Year One)
and escalated at 2.8% for subsequent years; with 75% of the costs
allocated to WBS 3.1 and 25% of the costs allocated to WBS 3.2,
NRC-Licensed Disposal Area (NDA) Protection (WBS 8.1) — Total cost of
$999,762 (or annualized cost of $33,000 per year for FY11 [Year One]
escalated at 2.8% for subsequent years) for only the following scope
included under Section C.8.0 of the PWS:

o The Contractor shall armor and protect the NDA North Slope to
meet the intent of NCR NUREG-1623. The Contractor may use a
combination of bioengineered covering (vegetated mat) and hard
stone features to tie into existing armoring placed by NYSERDA in
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Lagoon Road Creek and Erdman Brook and be capable of
withstanding one half the probable maximum precipitation (PMP)
event for the drainage off of the NDA and SDA. Approval of the
design is required by DOE and NYSERDA, with concurrence from
NRC before proceeding to construction. Design will feature
innovative methods of slope stabilization including geotechnical
fabrics, green techniques, etc. in order to meet the objectives of no
erosion impact to the NDA toe for 30 years.

Section L, -Attachment L-8 already contains the DOE Provided Cost by FY and
by WBS area. Offerors shall prorate the DOE Provided Cost for the last FY to
align with the Offeror’s proposed schedule. For example, if the Offeror proposes
a period of performance ending in June (nine months), the Offeror would use 75
percent of the DOE Provided Cost for that FY.

The Offeror shall include the DOE Provided Costs already identified in
Attachment L-8 as part of the total estimated cost in accordance with Section B,
Clause B.2, Total Estimated Cost and Fee. The Offeror shall not change the
assigned dollar figures with the exception to prorate for the last FY and apply its
proposed G&A rate, if applicable. Additionally, the DOE Provided Costs will not
be separately funded, and are considered to be part of the funding profile
identified in Table L.2.

11. The five calendar years for which information is requested in the form in Attachment
L-5, ENVIRONMENT, SAFETY, HEALTH, AND QUALITY ASSURANCE PAST
PERFORMANCE FORM, are revised to YTD, 2009, 2008, 2007, and 2006. In addition,
the first sentence above the form is revised to read as follows:

Each member of Offeror’s team shall provide a complete response to the
following Environment, Safety, Health and Quality (ESH&Q) Past Performance
Indicators for the following periods: 2010 calendar year Year-to-Date (YTD),
2009, 2008, 2007 and 2006.

12. The following Section L. attachments have been revised to capture the inclusion of
additional plug numbers in Section (j) of Provision L.5:

Attachment L-8, SUMMARY OF COST WORKSHEETS
Attachment L-9, DIRECT LABOR HOURS WORKSHEET
Attachment L-10, WASTE QUANTITIES AND COST WORKSHEET

13 The second table in Section L, Attachment L-11, COST
ASSUMPTIONS/INFORMATION, entitled “Main Plant Process Building — Summary of
Beginning Position” is hereby deleted. This table has been replaced by the table
entitled “MPPB Beginning Summary Condition Synopsis” that was incorporated into the
Request for Proposals via Amendment 001.
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14. "Waste Management and Nuclear Materials® is deleted from the top of the page
with the table of estimated waste volumes in storage on-site at WVDP in Section L,
Attachment L-11, COST ASSUMPTIONS/INFORMATION. In addition, Note 1 is revised
to read as follows:

Approximately 13,455.5 ft3 of legacy waste is expected to require a
435.1 waste determination. Waste types may include Vitrification
vessels, and tank farm pumps.

156. The second sentence under Project Management and Execution in Factor 1 —
Technical Approach, in Provision M.3, TECHNICAL EVALUATION FACTORS, is
revised to read as follows:

DOE will evaluate the depth, quality, completeness and effectiveness of the
Offeror's approach to accomplishing the major PWS activities including, but not
limited to: handling of the high level waste canisters; removal of the facilities and
systems required by the PWS; and management and disposal of all Legacy
Waste and waste generated from performance of the Phase 1 activities
described in the PWS.

16. The language under Regulatory Approach in Factor 1 — Technical Approach, in
Provision M.3, TECHNICAL EVALUATION FACTORS, is revised to read as follows:

Regulatory Approach. DOE will evaluate the Offeror’s approach to achieve
regulatory approval for the proposed execution of all activities in the PWS.
Additionally, DOE will evaluate the extent to which the Offeror’s regulatory
approach demonstrates integration with their project management and risk
management approaches. DOE will also evaluate the Offeror's regulatory
approach to support all waste management and disposal activities,

17. The following will not be evaluated by the Government and is hereby deleted from
the Key Personnel Oral Presentations in Factor 2 — Key Personnel and Organizational
Structure in M.3, TECHNICAL EVALUATION FACTORS:

+ The degree to which the Offeror’'s oral response is consistent with the
Offeror’s written proposal

18. The second sentence in Factor 3 — Relevant Experience, in Provision M.3,
TECHNICAL EVALUATION FACTORS, is revised to read as follows:

in the case of a newly formed Limited Liability Company (LLC) or joint venture,

DOE will evaluate the experience of the joint venture partners or LLC members
against the portion of the work that each entity is proposed to peirform.

Attachments:
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1. Attachment L-8 — Summary of Cost Worksheets
2. Attachment L-9 — Direct Labor Hours Worksheet
3. Attachment L-10 — Waste Quantities and Cost Worksheet
4. Attachment L-11 — Cost Assumptions/Information



